
Napa County Re-entry Facility Project Budget 3/26/19

Board Appropriation Appropriation Amount Appropriation Amount Appropriation Amount 

Budget Item Budget Item Amount  to date Spent to Date % Spent to Date Balance

Construction $11,794,609 $11,794,609 $11,204,879 95% $589,730

Construction Contingency $825,623 $825,623 $753,604 91% $72,019

Design and Engineering $1,598,000 $1,598,000 $1,598,000 100% $0

Furniture Fixture and Equipment $771,000 $771,000 $461,397 60% $309,603

Construction Management $531,100 $531,100 $777,545 146% $246,445

County Project Management/Administration $330,000 $330,000 $386,792 117% $56,792

Inspections/Materials Testing $179,000 $179,000 $208,249 116% $29,249

Utility Connection Fees $507,900 $507,900 $88,173 17% $419,727

CEQA $32,000 $32,000 $32,000 100% $0

State Agency Fees $71,000 $71,000 $31,152 44% $39,848

Audit $10,000 $10,000 $0 0% $10,000

TOTAL $16,650,232 $16,650,232 $15,541,791 $1,108,441

Note:  No additional project appropiations are being requested. 

The additional costs for the Vanir contract amendment will be covered by anticipated remaining funds within the existing total project appropriations.


