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NAPA COUNTY BOARD OF SUPERVISORS 
Board Agenda Letter 

TO: Board of Supervisors 

FROM: David Morrison - Director  
Planning, Building and Environmental Services 

REPORT BY: Patrick Ryan, ENGINEERING MGR - PBES - (707) 253.4892 

SUBJECT: Extension of Improvement Agreement No. 4105 with Barrel Ten Quarter Circle for Public 
Improvements to October 31, 2018 

RECOMMENDATION 

Director of Planning, Building, and Environmental Services requests authorization to extend Subdivision Agreement 
No. 4105 with Barrel Ten Quarter Circle Land Company to October 31, 2018 for required public roadway 
improvements. 

 

EXECUTIVE SUMMARY 

In 1999, the Napa County Board of Supervisors entered into Subdivision Agreement No. 4105 (Agreement) with 
Barrel Ten Quarter Circle Land Company (BTQC) for the installation of public improvements associated with the 
approval of Subdivision Map Number 5092, including construction of a segment of Devlin Road.  Since then, BTQC 
has received extension of time for completing the improvements outlined in the Agreement, such that their current 
deadline is October 31, 2017. 
 
BTQC completed the installation of Devlin Road Segment D travel way improvements in 2015, which were 
accepted in the County road system on October 2015. Since there are improvements associated with the 
Agreement that remain to be constructed, BTQC is requesting another extension to the Agreement.  The remaining 
public improvements are curb, gutter, and sidewalk on Devlin Road; along with public roadway improvements 
associated with the interior street of the subdivision.  At this time the public improvements along Devlin Road are 
not essential.  BTQC has expressed to staff that they are considering an alternative development plan that may 
eliminate the required interior street cul-de-sacs associated with the agreement.   
 
An updated cost estimate for the remaining public improvements were received and supported by staff.  The 
accompanying security associated with the Agreement was subsequently provided by BTQC.  Therefore, the 
Director the of Planning, Building, and Environmental Services recommends approval of the requested extension.  



Approval of this extension would extend the Agreement to October 31, 2018. 

 

FISCAL IMPACT 

 
 

Is there a Fiscal Impact? No 

ENVIRONMENTAL IMPACT 

ENVIRONMENTAL DETERMINATION: The proposed action is not a project as defined by 14 California Code of 
Regulations 15378 (State CEQA Guidelines) and therefore CEQA is not applicable. 

 

BACKGROUND AND DISCUSSION 

The Napa County Board of Supervisors entered into Subdivision Agreement No. 4105 (Agreement) with Barrel Ten 
Quarter Circle Land Company (BTQC) on January 5, 1999, for deferred construction of public road and drainage 
improvements.  These improvements were required as a condition of the approval of subdivision map number 
5092.  The property originally fronted on an isolated section of Devlin Road at the end of Airpark Road; now Devlin 
Road extends south from Airport Boulevard to just north of Fagan Creek.  At the time of the subdivision approval, 
the estimated cost of the improvements was $664,940.  BTQC provided a certificate of deposit in that amount to the 
County to guarantee the construction of the improvements.  The subdivision map was recorded in February 1999, 
and then Agreement was recorded in April 1999.  In accordance with California Government Code, the Agreement 
established an 18-month period, beginning at recordation of the final map, during which BTQC would construct the 
public improvements associated with the subdivision. 
 
Since the date of the original Agreement, BTQC has requested and received from the Board, sixteen extensions to 
the completion date for the required public improvements.  With each extension of the Agreement BTQC evaluated 
and adjusted, when necessary, the amount of the securities to reflect current construction costs, with the County's 
agreement.  The extensions were granted to BTQC by the Board taking into consideration the lack of necessity 
associated with public improvements on an isolated segment of Devlin Road. 
 
Since 2007, several factors have contributed to the need for connection of Devlin Road from Airport Boulevard 
south to Tower Road.  These include increase in traffic volumes in and around the Airport Industrial Area, the 
approval and construction of the Greenwood Commerce Center (GCC) development, the approval of Napa 
Commerce Center (NCC) development, and adoption of an agreement with the City of American Canyon regarding 
construction of Devlin Road.  More Specifically, County Agreement No. 7070 regarding the City's Urban Limit Line 
obligated the County to Complete Devlin Road -- including the bridge over Fagan Creek -- before 2018.  In 
furtherance of this commitment, and as part of a strategy to facilitate development within the area, the Board of 
Supervisors provided direction to staff on March 13, 2012 to accelerate the construction of Devlin Road.  
Construction of the public improvements on Segment C and Segment D have been completed.  The completion of 
Fagan Creek Bridge and extending Devlin Road to Tower Road is the final road improvement needed for Napa 
County to satisfy their obligations for Devlin Road with respect to County Agreement No. 7070. 
 
All that remains for BTQC to complete the public improvements associated with the Agreement is to construct the 
curb, gutter, and sidewalks on Devlin Road, as well as the interior subdivision infrastructure. Deferral of the curb 
and gutter improvements along Devlin Road allows staff and the applicant to discuss possible development of a 
Class 1 bike lane on Devlin Road as part of future development of their project.  Additionally, BTQC has begun 
discussion with staff regarding an alternative development plan that would significantly alter the design or need for 
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the interior subdivision streets thereby making the only remaining public improvements the infrastructure on Devlin 
Road, including the potential of incorporating a Class 1 bike lane. 
 
The cost to complete the improvements associated with the Agreement along with its security were amended in 
August 2017, to reflect the updated construction costs to install the public road and drainage improvements.  The 
Engineering Division has reviewed BTQC's updated construction estimate of $1,056,146 and agree with BTQC 
assessments.  BTQC has provided Napa County with a security of $1,056,146 in the form of a Irrevocable Standby 
Letter of Credit with the County of Napa as the beneficiary as required by the Agreement.   
 
Chapter 17.38 of Napa County Code allows extensions up to a maximum of one year on a case-by-case basis as 
needed.  The intent of the Code is to ensure that with every extension request there is justifiable cause for the 
extension and no adverse impact to public's health, safety and welfare by deferring improvements. Extending the 
Agreement affords BTQC additional time to complete their development, and allows Napa County ability to further 
discuss the development of a Class 1 bike lane and an alternative development plan with BTQC. 
 
Based on the information provided herein the Director of Planning, Building, and Environmental Services is 
recommending approval of the BTQC request for a one-year extension to October 31, 2018. 

 

SUPPORTING DOCUMENTS 

None 

CEO Recommendation:  Approve 

Reviewed By: Helene Franchi 
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