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TO: Board of Supervisors

FROM: Cathy Gruenhagen for Hillary Gitelman - Director  
Conservation, Development & Planning 

REPORT BY: Mary M Doyle, Principal Planner , 299-1350 

SUBJECT: Amendment No. 3 to Agreement No. 4882 with Environmental Science Associates 

RECOMMENDATION

Director of Conservation, Development, and Planning requests approval of and authorization for the Chair to sign 
Amendment No. 3 to Agreement No. 4882 with Environmental Science Associates increasing the amount by 
$57,579 for a new maximum of $125,712 and extending the term through June 30, 2006 to complete the 
preparation of the California Environmental Quality Act document associated with Erosion Control Plan Application 
#02253-ECPA, Napa Canyon Vineyards.    

EXECUTIVE SUMMARY

See background.

FISCAL IMPACT

Is there a Fiscal Impact? Yes

Is it currently budgeted? Yes

Where is it budgeted? Conservation, Development and Planning Department 100%.  This is a pass 
through; and the applicant is responsible for the cost of the consultant 
agreement.  The County is in receipt of funds from the applicant to fund this 
additional expenditure. 

Is it Mandatory or Discretionary? Discretionary

Discretionary Justification: The funding is necessary to complete the CEQA document assoicated with 
Erosion Control Plan Application #02253-ECPA.  

Is the general fund affected? No



Future fiscal impact: None

Consequences if not approved: The CEQA document associated with Erosion Control Plan Application 
#02253-ECPA would not be completed, and #02253-ECPA would therefore 
not be considered for approval. 

Additional Information: None

ENVIRONMENTAL IMPACT

ENVIRONMENTAL DETERMINATION: The proposed action is not a project as defined by 14 California Code of 
Regulations 15378 (State CEQA Guidelines) and therefore CEQA is not applicable.

BACKGROUND AND DISCUSSION

Napa Canyon LLC (Mark Power, owner/partner) requested, with Napa County's concurrence, that the contractor 
ESA prepare the CEQA document for their erosion control plan #02253-ECPA in 2003.  This is the 
second amendment to the original scope of work for items not originally anticipated.  The additional work task 
involves preparation of responses to public comments received during the pubic review period for the draft Initial 
Study and mitigated Negative Declaration.  At the time the original scope of work was developed, it was not 
possible to anticipate the quality and quantity of public comments.   

SUPPORTING DOCUMENTS

None

CEO Recommendation:  Approve

Reviewed By: Andrew Carey

Board Agenda Letter Tuesday, August 16, 2005
Page 2


